

1-CD
2-Contract
3-BFB
4-[redacted]
5-RB

SECRET

Approved For Release 2002/09/04 : CIA-RDP67B00820R000400010035-3

25X1A

OXC-7541
Copy 1 of 5

Contract No. PR-8200
Amendment No. 12

2 OCT 1964

The Perkin-Elmer Corporation
Main Avenue
Norwalk, Connecticut

Gentlemen:

1. This document constitutes Amendment No. 12 to Contract No. PR-8200 between The Perkin-Elmer Corporation and the United States of America.

2. Pursuant to the clause of this contract entitled "CHANGES" and mutual agreement between the parties hereto, it is in the interest of the Government to amend the contract as follows:

(a) PART II - PERIOD OF PERFORMANCE, of the contract schedule as amended by Amendment No. 10 is deleted and the following is substituted therefor:

"PART II - PERIOD OF PERFORMANCE

The period of performance hereunder shall commence on 1 November 1959 and shall expire on 31 December 1964; however, said period of performance may be extended by mutual agreement between the Government and the Contractor."


(b) In Paragraph c. of PART III - ESTIMATED COST AND FIXED-FEE, of the contract schedule as amended by Amendment No. 11 the date appearing therein is changed from 31 December 1963 to 31 December 1964.

(c) In accordance with the provisions of PART IV, a. (6) OVERHEAD, in the contract schedule the following final overhead rates have been negotiated and are hereby incorporated into the contract as PART IV, a, (9) Final Overheads:

" (9) Final Overheads.

Contractor's Fiscal Year ending 31 July 1960:
Based on Direct Labor Hours:

Engineering
Optical Shop
Machine Shop
Assembly
Quality Control



25X1A

Approved For Release 2002/09/04 : CIA-RDP67B00820R000400010035-3

SECRET

SECRET

Based on Total Manufacturing Costs: 25X1A

G & A Expense

Contractor's Fiscal Year ending 31 July 1961:
Based on Direct Labor Hours:

25X1A

Engineering
Manufacturing
Quality Control

Based on Total Manufacturing Costs:

G & A Expense

25X1A

Contractor's Fiscal Year ending 31 July 1962:
Based on Direct Labor Hours:

Engineering
Manufacturing
Quality Control

25X1A

Based on Manufacturing Costs:

G & A Expense

25X1A

3. All other terms and conditions of Contract No. PR-8200,
as amended, remain unchanged.

4. Please indicate your receipt of this Amendment No. 12 to
Contract No. PR-8200 and your acceptance thereof by executing the
original and two copies of this amendment. Return the fully
executed original and one copy to the undersigned and retain the
remaining copy for your files.

25X1A

Very truly yours,

STATINTL !

ACK
THE
BY

Contracting Officer

TITLE

STATINTL !

Electro-Optical Division

DATE October 14, 1964

SECRET